

LAVORAZIONI VARIATE						
num. Ord. TARIFFA	codice	cat.	-	+	lettera C	lettera E
4	NP04	OG1		€ 96.269,28	€ 96.269,28	
5	NP05	OG1		€ 3.692,70		€ 3.692,70
6	NP06	OG1		€ 3.646,28	€ 3.646,28	
9	TOS22/1_01CAM.E02.021.001	OG1	-€ 96.284,59		-€ 96.284,59	
11	TOS22/1_02.A03.009.005	OG1		€ 2.732,84	€ 2.732,84	
14	TOS22/1_02.A07.001.001	OG1		€ 1.085,57	€ 1.085,57	
15	TOS22/1_02.A07.011.001	OG1		€ 329,38	€ 329,38	
16	TOS22/1_02.A07.011.010	OG1		€ 43,01	€ 43,01	
17	TOS22/1_02.B10.003.001	OG1		€ 1.444,80	€ 1.444,80	
18	TOS22/1_02.B10.003.002	OG1		€ 537,60	€ 537,60	
19	TOS22/1_02.B10.003.003	OG1		€ 310,80	€ 310,80	
20	TOS22/1_02.B10.003.005	OG1		€ 7.481,60	€ 7.481,60	
21	TOS22/1_02.B10.003.006	OG1		€ 2.993,20	€ 2.993,20	
22	TOS22/1_02.B10.003.015	OG1		€ 784,00	€ 784,00	
23	TOS22/1_02.B10.003.017	OG1		€ 465,85	€ 465,85	
24	TOS22/1_02CAM.E05.013.001	OG1		€ 9.642,85	€ 9.642,85	
25	TOS22/1_PRCAM.P26.107.001	OG1		€ 2.686,35	€ 2.686,35	
26	TOS22/1_PPRREC.P17.001.001	OG1		€ 133,00	€ 133,00	
28	TOS22/1_PPRREC.P17.002.003	OG1		€ 2.979,82	€ 2.979,82	
31	TOS22/1_PPRREC.P17.009.004	OG1	-€ 242,00		-€ 242,00	
32	TOS22/1_RU.M10.001.002	OG1		€ 845,25	€ 845,25	
33	TOS22/1_RU.M10.001.003	OG1		€ 2.149,56	€ 2.149,56	
34	TOS22/1_RU.M10.001.004	OG1		€ 1.228,40	€ 1.228,40	
totale			-€ 96.526,59	€ 141.482,14	€ 41.262,85	€ 3.692,70
	diff.		€ 44.955,55			
	ribasso da contratto		16,56%			
	importi ribassati				€ 34.429,72	€ 3.081,19

ONERI DELLA SICUREZZA VARIATI						
num. Ord. TARIFFA	codice	cat.	-	+	lettera C	lettera E
3	TOS22/1_17.N05.002.014	OG1		€ 536,00	€ 536,00	
6	TOS22/1_17.N05.004.001	OG1	-€ 153,44		-€ 153,44	
7	TOS22/1_17.N06.004.010	OG1		€ 927,06	€ 927,06	
8	TOS22/1_17.N06.004.011	OG1		€ 927,06	€ 927,06	
9	TOS22/1_17.N06.004.011	OG1		€ 927,06	€ 927,06	
10	TOS22/1_17.N07.002.015	OG1		€ 58,00	€ 58,00	
15	TOS22/1_17B.M01.001.COV1	OG1	-€ 114,45		-€ 114,45	
16	TOS22/1_17B.M01.002.COV6	OG1		€ 56,16	€ 56,16	
17	TOS22/1_17B.M01.004.COV8	OG1	-€ 24,60		-€ 24,60	
22	TOS22/1_AT.N06.006.008	OG1	-€ 4.305,60			-€ 4.305,60
23	TOS22/1_AT.N06.006.012	OG1		€ 30.480,00		€ 30.480,00
24	TOS22/1_AT.N06.006.025	OG1	-€ 19.724,80			-€ 19.724,80
25	TOS22/1_RU.M10.001.003	OG1		€ 4.094,40	€ 4.094,40	
26	TOS22_17.N05.002.014	OG1	-€ 412,75		-€ 412,75	
totale			opere in riduzione	opere in aumento	lettera C	lettera E
			-€ 24.735,64	€ 38.005,74	€ 6.820,50	€ 6.449,60
	diff.		€ 13.270,10			

	C	E
tot	€ 48.083,35	€ 10.142,30
di cui		
sicurezza	€ 6.820,50	€ 6.449,60
oggetto di ribasso	€ 41.262,85	€ 3.692,70
ribasso	16,56%	
Lav. Ribassati	€ 34.429,72	€ 3.081,19
tot lettera	€ 41.250,22	€ 9.530,79